

DANUBE CLEARANCE PROJECT IN NOVI SAD REMOVAL OF UNEXPLODED ORDNANCE CONTRACT

CONTRACTING AUTHORITY (Employer): The Danube Commission
CONTRACTOR: PMC Engineering Ltd
ARCHITECT: COWI-UTIBER
Contract signed on: February 13th, 2002
Date of taking over of section – Initial survey: May 1st, 2002

TAKING OVER CERTIFICATE

For section – Initial survey

Pursuant to the Clause 10.1 of the General Conditions of the Contract it is hereby certified that the Contractor PMC Engineering Ltd has handed over to the Employer section of the Works known as the Initial Survey.

The subject of this partial handing over is the section of the Works as stated below:

Items from Vol.4, Bill of Quantities, Sheet B:

B	Initial Survey	Unit	Quantity	Unit rate in EUR	Amount in EUR
B.1	Sloboda Bridge	m ²	97.200	0.18	17.496,00
B.2	Petrovaradin and Zezelj Bridge	m ²	300.000	0.18	54.000,00
B.3	Navigational fairway	m ²	2.182.026	0.18	392.764,68
B.4	Fix points for RTK GPS navigation	unit	9	2.500	22.500,00
B.5	Search area marking, buoying	unit	25	500	12.500,00
TOTAL					499.260,68

It is hereby certified that the Contractor PMC Engineering Ltd has successfully completed within the contract deadline all works and obligations stipulated by the Contract pursuant to the above described part of the works.

Parties to this certification: For the Contracting Authority

Name: *K. P. J.*

Position: *Director*

Date: *21/02/2003*

For PMC Engineering Ltd

Name: *Regis...*

Position: *DIRECTOR*


Date: *20/02/2003*

Issued by COWI-Utiber

Name: *U. ...*

Position: *ARCHITECT'S REPRESENTATIVE*

Date: *20/02/2003*



1/k