
ANNEX TO INSTRUCTIONS TO TENDERERS
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Erection works (executed by third party); Site Training, SAT & Commissioning (Contractor will perform site training and provide erection and SAT assistance)





Design, Manufacturing, Factory Training, FAT, Transportation


















































VRANJE LOT 2





TYPICAL SEQUENCE OF PRINCIPAL EVENTS





ISSUE OF COMMENCEMENT ORDER





RETURN OF PERFORMANCE GUARATEE





COMMENCEMENT DATE








ISSUE OF PROVISIONAL ACCEPTANCE CERTIFICATE





ISSUE OF FINAL ACCEPTANCE CERTIFICATE





DELIVERY





COMMERCIAL


WARRANTY PERIOD


5 YEARS





FINAL SITE TEST





45 d





730 d





185 d





545 d





30 d





CONTRACT SIGNATURE
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