Appendix 02_TPP NT B1_ESPs Upgrade_Time Schedule

G e)xergia A Project no. 06SER01/07/09 Project no. 06SER01/07/09

Member of COWI  Consortium Preparation of technical specifications for emission reduction projects in TENT A and B power plants Preparation of technical specifications for emission redu

Block B1 - ESPs Refurbishment Time Schedule rev.a, 20.12.2009

weeks; starting from the contract signature

Id Works Description
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1 Data collection, ESP's operation status assessment _

2 Enginnering

3 Enginnering review by EPS

5 Factory Acceptance Tests
6 Equipment Delivery at site

7 Site facilities establishment

8 Block B1 shut down for the ESPs upgrade

9 Dismantling existing equipment

o]
* [FoumentProcurement flandfacturng _

10 Mechanical equipment installation _

11 Electrical equipment installation q

12 Cold commissioning / preliminary tests _I

13 Block B1 return in service

14 On completion and after completion tests, _

optimization

15 Performance test "A"

16 Works Take Over

Note: Estimated Block's B1 Outage from 01.05.2012 to

31.08.2012




