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Member of    COWI    Consortium Preparation of technical specifications for emission reduction projects in TENT A and B power plants
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1 Data collection, ESP's operation status assessment

2 Enginnering 

3 Enginnering review by EPS

4 Equipment Procurement / Manufacturing

5 Factory Acceptance Tests

6 Equipment Delivery at site

7 Site facilities establishment

8 Block B1 shut down for the ESPs upgrade

9 Dismantling existing equipment

10 Mechanical equipment  installation

11 Electrical equipment installation

12 Cold commissioning / preliminary tests

13 Block B1 return in service

14 On completion and after completion tests, 

optimization

15 Performance test "A"

16 Works  Take Over

Note: Estimated Block's B1 Outage from 01.05.2012 to 

 31.08.2012
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